
Main Street Sidewalk Project Update: August 30, 2013 

Good Afternoon,  

During the week of August 26, we installed  three light pole foundations, ran 

conduit, poured one pad and sealed utility lines in concrete on the East side of 

Block 2.  As expected, the vault at 100 Main Street consumed most of the week.  

We hand chiseled damaged concrete along the front of the building, tack 

welded steel on two structural steel beams to prevent water intrusion, replaced 

mortar to bring the vault up to grade and sealed the top and sides of the vault.   

The sealant must cure for 24 hours before anything can be placed on top of it.  

The brick work and relocation of the fire hydrant is in process on the East side of 

Block 2.We began preparation for the installation of the light poles on the West 

side of Block 2. 

Next week, concrete sidewalks will be poured at 100 Main Street which will be a 

challenge because of the height of the vault.   A section of sidewalk in front of 

100 Main Street and next to the library walk will be replaced with brick as 

opposed to concrete due to inadequate depth requirements to accommodate 

a concrete pour.  We will prepare sidewalks from the Library Walk to Triangle 

Credit Union.  The plan is to pour 4 pads in total and continue the brick work.            

As always we will do our best to limit the obstruction of parking and impacts to 

local businesses.   Unfortunately, it is necessary to take parking spaces where we 

are working.    Our schedule is tentative and subject to change due to weather 

or unforeseen circumstances.  Thank you for your continued patience and 

support.   Please do not hesitate to contact myself or Andy Patrician, Operations 

Manager on site or at 589-3140 with any concerns.  

I hope you all have a wonderful Labor Day weekend.    

Lisa Fauteux 

Director of Public Works    


